

Rehabilitation Inspection Report & Draw Summary								Consultant - Walls Group, Inc.		The Building Connection	
Draw Request Summital Review Sheet								David Walls 1255 Windemere Ave. Naperville, IL, IL 60564 (630) 267-3614			
Borrower's Name & Property Address	Draw Submittal Date	Lender's Name & Address	HUD-Accepted Consultant	FHA Case Number	Consultant's HUD No.						
Joe Johnson 709 N Sample Ave. AnyTown, US 55555	1/15/24	Wells Fargo Home Mortgage	David Walls (630) 267-3614		A0871	HUD 203k		Dave@WallsGroupInc.com			
Signature Date 3/4/22				Lenders Loan No.	Consultant's File No.	The below (Yellow) is intended for use by the contractor to establish values for work completed & requested with the next Draw Request Or Change Order.					
Draw Request No. 1		Contractor Doing Construction Is:		The Building Connection		J Johnson					
Item Numbr	Construction Item	Total Escrow	Prev Draw Totals	Previous %	Req This Draw	Present %	Bal. In Escrow Less DR Balance BEFORE Change Order Deductions	Balance In Escrow Available to Contractor	This Draw Request \$	New Change Order Requests	Contractor's Draw & Change Order Information
1	Masonry	\$11,650.00	\$0.00	0.0%	\$5,000.00	42.9%	\$6,650.00	\$6,650.00	\$0.00	\$0.00	
2	Siding	\$0.00	\$0.00	0.0%	\$0.00	0.0%	\$0.00	\$0.00	\$0.00	\$0.00	
3	Gutters/Downspouts	\$0.00	\$0.00	0.0%	\$0.00	0.0%	\$0.00	\$0.00	\$0.00	\$0.00	
4	Roof	\$15,875.00	\$0.00	0.0%	\$0.00	0.0%	\$15,875.00	\$15,875.00	\$0.00	\$0.00	
5	Shutters	\$0.00	\$0.00	0.0%	\$0.00	0.0%	\$0.00	\$0.00	\$0.00	\$0.00	
6	Exteriors	\$1,050.00	\$0.00	0.0%	\$502.00	47.8%	\$548.00	\$548.00	\$0.00	\$0.00	
7	Walks	\$4,550.00	\$0.00	0.0%	\$0.00	0.0%	\$4,550.00	\$4,550.00	\$0.00	\$0.00	
8	Driveways	\$0.00	\$0.00	0.0%	\$0.00	0.0%	\$0.00	\$0.00	\$0.00	\$0.00	
9	Painting (Ext.)	\$0.00	\$0.00	0.0%	\$0.00	0.0%	\$0.00	\$0.00	\$0.00	\$0.00	
10	Caulking	\$550.00	\$0.00	0.0%	\$0.00	0.0%	\$550.00	\$550.00	\$0.00	\$0.00	
11	Fencing	\$1,900.00	\$0.00	0.0%	\$0.00	0.0%	\$1,900.00	\$1,900.00	\$0.00	\$0.00	
12	Grading/Landscaping	\$0.00	\$0.00	0.0%	\$0.00	0.0%	\$0.00	\$0.00	\$0.00	\$0.00	
13	Windows	\$4,275.00	\$0.00	0.0%	\$0.00	0.0%	\$4,275.00	\$4,275.00	\$0.00	\$0.00	
14	Weatherstrip	\$0.00	\$0.00	0.0%	\$0.00	0.0%	\$0.00	\$0.00	\$0.00	\$0.00	
15	Doors (Ext.)	\$0.00	\$0.00	0.0%	\$0.00	0.0%	\$0.00	\$0.00	\$0.00	\$0.00	
16	Doors (Int.)	\$5,460.00	\$0.00	0.0%	\$0.00	0.0%	\$5,460.00	\$5,460.00	\$0.00	\$0.00	
17	Partition Wall	\$7,500.00	\$0.00	0.0%	\$0.00	0.0%	\$7,500.00	\$7,500.00	\$0.00	\$0.00	
18	Plaster/Drywall	\$9,095.00	\$0.00	0.0%	\$0.00	0.0%	\$9,095.00	\$9,095.00	\$0.00	\$0.00	
19	Decorating	\$6,300.00	\$0.00	0.0%	\$0.00	0.0%	\$6,300.00	\$6,300.00	\$0.00	\$0.00	
20	Wood Trim	\$2,392.50	\$0.00	0.0%	\$0.00	0.0%	\$2,392.50	\$2,392.50	\$0.00	\$0.00	
21	Stairs	\$375.00	\$0.00	0.0%	\$0.00	0.0%	\$375.00	\$375.00	\$0.00	\$0.00	
22	Closets	\$0.00	\$0.00	0.0%	\$0.00	0.0%	\$0.00	\$0.00	\$0.00	\$0.00	
23	Wood Floors	\$0.00	\$0.00	0.0%	\$0.00	0.0%	\$0.00	\$0.00	\$0.00	\$0.00	
24	Finished Floors	\$7,625.00	\$0.00	0.0%	\$0.00	0.0%	\$7,625.00	\$7,625.00	\$0.00	\$0.00	
25	Ceramic Tile	\$6,870.00	\$0.00	0.0%	\$0.00	0.0%	\$6,870.00	\$6,870.00	\$0.00	\$0.00	
26	Bath Accessories	\$0.00	\$0.00	0.0%	\$0.00	0.0%	\$0.00	\$0.00	\$0.00	\$0.00	
27	Plumbing	\$17,925.00	\$0.00	0.0%	\$0.00	0.0%	\$17,925.00	\$17,925.00	\$0.00	\$0.00	
28	Electrical	\$9,350.00	\$0.00	0.0%	\$6,000.00	64.2%	\$3,350.00	\$3,350.00	\$0.00	\$0.00	
29	Heating	\$1,050.00	\$0.00	0.0%	\$0.00	0.0%	\$1,050.00	\$1,050.00	\$0.00	\$0.00	
30	Insulation	\$5,653.75	\$0.00	0.0%	\$0.00	0.0%	\$5,653.75	\$5,653.75	\$0.00	\$0.00	
31	Cabinetry	\$0.00	\$0.00	0.0%	\$0.00	0.0%	\$0.00	\$0.00	\$0.00	\$0.00	
32	Appliances	\$0.00	\$0.00	0.0%	\$0.00	0.0%	\$0.00	\$0.00	\$0.00	\$0.00	
33	Basements	\$8,000.00	\$0.00	0.0%	\$0.00	0.0%	\$8,000.00	\$8,000.00	\$0.00	\$0.00	
34	Cleanup	\$2,750.00	\$0.00	0.0%	\$0.00	0.0%	\$2,750.00	\$2,750.00	\$0.00	\$0.00	
35	Miscellaneous	\$16,500.00	\$0.00	0.0%	\$0.00	0.0%	\$16,500.00	\$16,500.00	\$0.00	\$0.00	
<b>Totals</b>		<b>\$146,696.25</b>	<b>\$0.00</b>	<b>0.0%</b>	<b>\$11,502.00</b>	<b>7.8%</b>	<b>\$135,194.25</b>	<b>\$135,194.25</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>Draw &amp; Change Order Totals</b>
<b>10%</b>		<b>\$14,669.63</b>	This Draw Holdback/Retainage		<b>\$0.00</b>	<b>% Completed</b>	<b>7.8%</b>	<b>135,194.25</b>	<b>14,169.63</b>	<b>Balance Of Draw's/Change Order After Contractor's Request.</b>	
Allowable Fees - Grand Total		<b>\$3,950.00</b>		Current Contingency Reserve \$'s		<b>\$14,169.63</b>		Copyright © 2022 - Corporate Niche, LLC (406) 522-8856			

Rehabilitation Inspection Report			Version 2.9.23	
Explanation of statements checked			Project Balances	
	Draw Inspection		Balance In Escrow	\$135,194.25
	Contingency Reserve Inspection		Contingency Reserve \$'s	\$14,169.63
	Final Inspection			\$0.00
	Change order			\$0.00
	Other (explain)			\$0.00
	1. Unable To Make Inspection. (explained Below)			\$0.00
	2. Correction essential a explained below.			\$0.00
	a. Will examine at next inspection.			\$0.00
	b. Do not conceal until reinspected.			\$0.00
	3. No noncompliance observed			\$0.00
	4. Acceptable variations		Balance In Project	\$149,363.88
	5. On-site improvements acceptably completed			

Net Balance of Escrow Retainage & Change Orders

Modifiable Column & Cells

